Washington State Department of Corrections
Major Project Status Report to OFM
June 2010

Agency Number: 310
Project Number: 06-2-006
Institution: Washington Corrections Center for Women (WCCW)
Project Title: HEALTHCARE CENTER
Bill Reference(s): Laws of 2005, Chapter 488, Section 286

Laws of 2007, Chapter 520, Section 2073
Contact: Kent Nugen, Chief of Capital Programs, (360) 725-8353, kdnugen@docl.wa.gov

Agency: Department of Corrections

Project Description: This completed project constructed a new building for clinic and infirmary
use at the Washington Corrections Center for Women (WCCW), located in Gig Harbor. The
building plans include 10 infirmary beds, four (4) isolation beds, and 10 close-observation beds.
The new building also includes outpatient clinic space for exam rooms, laboratory space, a dental
operatory, a pharmacy, and health care records and other support spaces.

There were existing facilities at WCCW that required modification to allow construction of the
new facility: a 5,900-sg. ft. dog-kennel program building, which was reduced by 2,550-sg. ft. and
renovation of an adjacent building so the interior 2,600-sq. ft. of space to serve the functions of
the displaced dog kennel office.

Square feet: 23,722-sq. ft. new building and 1,800-sg. ft. mechanical space

Scope Changes: The project expanded the new Pharmacy operations space in February 2010 by
reconfiguring adjacent office space. This change was necessary due to planned closures at other

Department of Corrections facilities.

Project Total Cost:

Phase Biennium Appropriation Amount
Pre-Design 05-07 H21 $ 118,120
Design 05-07 H21 $ 511,686
Design 07-09 H21R $ 448,332
Design 07-09 104 $ 548,718
Design 09-11 104R $ 242,882
Construction 07-09 104 $ 10,377,417
Construction 09-11 104R $ 4,317,583
Other 05-07 H21 $ 50,378
Other 07-09 104 $ 462,204
Other 07-09 H21R $ 71,484
Other 09-11 104R $ 1,909,196

Total $ 19,058,000

MACC: $12,321,000

Schedule:
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Budget Sche-
dule Actual/Forecast Variance (Weeks)
Pre-Design Complete 2/1/06 6/30/06 21
Start Design 1/3/07 1/18/07 2
Bid Date 2/1/08 3/27/08 8
Notice to Proceed 3/1/08 5/14/08 11
50 Percent Complete 11/1/08 1/19/09 11
Substantial Completion 7/1/09 3/25/10 39
Final Acceptance 9/1/09 4/11/10 32

Project Status and Discussion of Critical Path for Construction: The work is nearly complete,
with miscellaneous punch list items remaining. Owner move-in activities have commenced. This
is the final report on this project as final acceptance took place in June 2010.

Contract Award History:

Construction (Excluding
A/E Agreement Amount Contract Sales Tax)
Original Agreement $ 105,428 | Bid Award Amount $ 11,864,719
Amendments $ 1,701,224 | Change Orders $ 1,059,537
Pending Changes $ 0 | Pending Changes $ 5,000
Total $ 1,806,652 Total $ 12,929,256
V/E and Constructability
Agreement $ 85,095
Commissioning $ 53,430
Current Design Contin- Current Construction
gency $ 0 | Contingency $ 535,991

Potential for Project Cost Overruns/Claims: None anticipated at this time.
Discussion of Project Quality: The quality of work continued to be very high through completion.

Project Photographs: See project photographs on the following pages.
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Outpatient Area Exam Room with Utility Headboard May 2010
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Inpatient Area Double Occupancy Patient Room May 2010
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